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Transit Center Site
Many months of work at the future Seaway Transit Center
has focused on installing a storm drainage system in the
three-acre site. This week, the system’s oil/water separator
was installed, then all of the filters and catch basins were
cleaned. An inspection of the work is now being conducted
by sending a video camera through all storm drain pipes
larger than six inches in diameter, to confirm that the
system is properly installed and ready to perform.

March 23, 2018

Work on the power and data controls for the new traffic
signals will continue to require single-lane closures in both
directions of traffic on 75th St. for a few more weeks.
Information about the Seaway Transit Center is online
at www.communitytransit.org/seaway.

Plumbing, electrical and HVAC work for the mechanical
building has begun, and will take several weeks to finish.
75th Street
Crews have begun to install concrete footings for the
transit center’s monument signs, which will be located on
the corner of 75th St. and Seaway Blvd. The monument
signs themselves will not be installed until the summer.

A technician reviews video from inside storm drains.

A one-hour version of Community Transit Live will take
place once again at noon on Wednesday, March 28.
On March 15, more than 150 people got online to hear live
questions and answers about Swift Green Line
construction and the transit agency’s proposals for fall
2018 and spring 2019 service expansion and fare change.
If you missed it, you can access a subtitled recording of the
webcast at www.communitytransit.org/CTLive. Details for
joining the webcasts are also located on that web page.
We hope you join us next Wednesday — bring your lunch,
and your questions and comments!

West of I-5
Traffic signage has been installed over eastbound lanes
before the I-5 overpass, clarifying the configuration of the
new lanes for eastbound traffic.
The damaged signal pole foundation located just past the
southbound I-5 on-ramp will be repaired next week. The
work will take a few days, with no impacts to traffic expected.
East of I-5
On the east side, utility work continues for another few

weeks as conduits are installed and connected, and a
temporary wooden signal pole is installed near the
existing signal just east of I-5.
Water main work will require brief shutdowns of water
service at a few local businesses over the next couple of
weeks. All businesses will remain open during the
shutdowns, and there will be no impact to traffic.
Information about the 128th Street project, including
an animated video demonstrating traffic flow, is
online at www.communitytransit.org/128th.

24-Hour Construction Information Line: 1-844-370-6849

Construction for Swift Green Line stations has been
divided into four geographical areas. Crews will complete
the work in stages, resulting in each station location being
visited several times (see map and related article on
reverse side).
Swift Network News provides the most up-to-date
construction information available at the time of
publication, but construction schedules are subject to
change at any time.
Bothell-Everett Hwy., Trillium Blvd. to 180th St. (Area 3)
The station pair planned on the northbound and
southbound sides of Bothell-Everett Hwy. at Trillium Blvd.
are the only ones in Area 3 that are scheduled for work
next week.
Overnight (8 p.m. to 4 a.m.) work is planned for one night
at each station, but will not occur on the same night. The
far-right lane of traffic will be closed while work is being
done.

Overnight (8 p.m. to 4 a.m.) work is expected next week at:


Westbound, 128th St. and 4th Ave.



Eastbound, 128th St. and 3rd Ave.



Eastbound, 132nd St. and 16th Ave.

All station construction requires periodic closures of one
lane of traffic.
Airport Rd. (Area 1)
A retaining wall at the site of the future station on
southbound Airport Rd. at 100th St. is scheduled for work on
Sunday, March 25. The far right lane will close at 8 p.m. and
reopen no later than 4 a.m. on Monday morning.
Information about the Swift Green Line stations is
online at www.communitytransit.org/swiftstations.

128th/132nd St. (Area 2)
Area 2 runs along 128th/132nd St. from Gibson Rd. to 16th
Ave. Next week’s work in this area includes concrete
preparation and pouring, installing electrical conduits, and
work on sewer lines and storm water drainage.
Daytime (9 a.m. to 2 p.m.) work is scheduled next week at:


Westbound, 128th St. and 3rd Ave.



Eastbound, 128th St. and 3rd Ave.



Eastbound, 132nd St. and Dumas Rd.
A concrete basin and pipes will funnel storm water away from the new
bus pullout being constructed at westbound 132nd St. and 16th Ave.

The Swift Green Line will run between the Canyon Park
Park & Ride in Bothell and the Seaway Transit Center,
which is currently under construction near the Boeing
Everett plant.
Swift Green Line buses will serve 34 stations at 16
intersections and two terminals every 10 minutes
weekdays, and every 20 minutes nights and weekends.
Community Transit is building the stations in stages:
underground utility work, concrete platforms, and finally
the station structures.
Construction began in Area 1, the northernmost part of the
route (see map) and will generally move east and south,
resulting in each station being visited by construction
crews several times in 2018.
The Swift Green Line will connect with the Swift Blue Line
at Hwy 99 & Airport Rd., establishing Snohomish County’s
first high-capacity transit network. The network will
eventually include more Swift lines and Link light rail.
The Swift Green Line will begin service in spring 2019.
Swift Green Line station construction areas.

Sign up for email and text updates about Swift Green Line construction at bit.ly/GetSwiftNews.
Get up-to-the-moment construction updates on Twitter (@MyCommTrans) or Facebook (facebook.com/communitytransit).

